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TRMQNT COKE WORKS / , '
IRMONT, MARION COUNTY, WV 26554
ERCIA REMOVAL ACTION ,
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OERR

I. SITUATION (FRIDAY, 12/01/95, 1800 HOURS)
A, PERSONNEL ON SCENE: EPA-1, ERCS-15, SATA-2. ;
B. WEATHER ON SCENE: WARM, SUNNY, HIGH TEMP. IN LOWER

V. ' ' • •••60s. . " • ; ' ' • - • • . . • • . - - . ; • • ' .
C. AGENCY COSTS AS OF C.O.B. 12/01/95 CEILING

EPA (DIRECT) $ 185,701 $ 200,000
EPA (INDIRECT) 295,335 360,000
SATA 531,337 685,000
ERCS 6,002,514 8,005,114
OTHER '
UNALLOCATED •:, - 3,953,080

$7,014,887 $13,203,194

D. OSC HESTON ON SITE TO DIRECT'REMOVAL ACTIVITIES, .

II. ACTIONS TAKEN ^
A. ERCS STAGED APPROXIMATELY 1,000 TONS OF SOLIDIFIED

SLUDGE MATERIAL AT OX POND #1 FOR T&D OPS ON 12/04/95.
B. ERCS CONTINUED TO SOLIDIFY SLUDGE MATERIAL AT OX POND ,

.'• • «., . -.. -. ; • < •- . • •-: ..\ . ; ./ . - • •
C* ERCS RECEIVED TWO LOADS OF KILN DUST AND THREE LOADS OF

"(LIKE ON THIS DATE.
D. 65 TRUCKLOADS (APPROX. 1,850 TONS) OF SOLIDIFIED OX

POND #2-MATERIAL WERE TRANSPORTED FROM SITE FOR
DISPOSAL.' THE TOTAL TO DATE OF OX POND #2 MATERIAL
TRANSPORTED OFF SITE IS APPROX. 13,4*78 TONS.

E. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY
MONITORING AND SITE ACTIVITY DOCUMENTATION.

III. FUTURE PLANS
A. ERCS TO CONTINUE RECEIPT OF AGRICULTURAL LIME AND KlLN

DUST FOR SOLIDIFICATION OF OX PpND #2 MATERIAL.
B. ERCS TO CONTINUE SOLIDIFICATION AND STOCKPILING OF OX

POND #2 MATERIALS. '
C. NO T&D IS SCHEDULED FOR TOMORROW (12/02/95), IN ORDER

TO BUILD-UP STOCKPILE OF CX POND #2 WASTES AT OX POND
.• ' ' ' • #i» ' • • • ' .,- - ' • .-:.'..*'•..•

D. ERCS TO CONTINUE PUMPING WATER FROM OX PONDS #1 AND #2
INTO DROP BOX #3 AS NEEDED.

E. ENTIRE QA PACKET FROM READING ANALYTICAL IS TO BE
DELIVERED ON WEDNESDAY, 12/06/95.

JERRY HESTON, OSC
' S. EPA - REGION III

\JttADELPHIA, PA

AR I 0072 I


